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, Associate General Manager 
Restoration Management 

EG&G Rocky Flats, Inc. 

We are in receipt of the subject memorandum, dated January 26, 1993. This subject 
memorandum is your notification to us to request from EPNCDH a schedule extension for the 
Operable Unit 2 (903 Pad, Mound, and East Trenches). Your memorandum does not contain 
sufficient detail for us to prepare a letter to EPA and CDH. 

Part 42 (paragraphs 221 through 227) of the Interagency Agreement (IAG) specifies the 
information needed to request an extension. Because of the complexity of this particular 
schedule extension request, more detailed information is needed from you in a timely manner. 
As verbally specified, we would like you to prepare an "attachment" to enclose with your 
memorandum that we, in turn, could enclose to our letter to EPNCDH. 

Because the current March 12, 1993 milestone date is fast approaching, we are requesting 
sufficient information from you, as per Part 42 of the IAG, to provide in support of our 
request for extension. This is to be delivered to DOEERD by February 5, 1993. 

If you have any questions about this, please contact Scott Grace at extension 7199. 

J. Ciocco, EM-453 
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